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SUMMARY OF PROJECT OBJECTIVES, STRATEGY, AND RESULTS 

In the second year of its implementation, the Economic Growth Support Activity (EGSA) 

experienced significant progress in achieving its objectives. EGSA maintained an effective partnership 

with the Government of Indonesia’s (GOI’s) leading agencies in public financial management (PFM) 

and business enabling environment (BEE), built engagement with two USAID/Indonesia priority 

provinces, delivered ambitious work programming of 25 PFM and BEE activities, designed activities 

to leverage its previous policy recommendations into implementation, contributed to the GOI’s 

effort to accelerate economic recovery, informed U.S. Agency on International Development 

(USAID) economic growth (EG) programming, continued to update USAID and U.S. Government 

(USG) agencies on the impact of COVID-19 to the economy, gained media recognition for its 

programming, and managed to conduct and complete activities despite the increasing constraints 

presented by the COVID-19 pandemic. EGSA built on engagements created in the first year of 

implementation and increased support to 4 GOI ministries and 2 provincial government to work 

towards EGSA’s two objectives.  

EGSA has informed USAID programming in the EG sector in three ways. First, EGSA identified and 

recommended EG areas that could benefit from USAID support and that align with the GOI’s 

priorities, the USAID/Indonesia’s Country Development Cooperation Strategy (CDCS), and USG’s 

EG policies. EGSA derived these recommendations from its analysis on the gap between donor 

support and the GOI’s demand, as well from the possible expansion of EGSA’s work beyond EGSA’s 

end date. Second, EGSA conducted a rapid assessment on opportunities for USAID blended 

financing interventions to support development activities in Indonesia. Lastly, EGSA continued to 

periodically update USG on the COVID-19 pandemic’s impact on the Indonesian economy. This 

monitoring focuses on the financial sector; GOI finances; food security; micro, small, and medium 

enterprises (MSMEs); industry; trade; and investment. The update also monitors economic 

development in USAID’s eight priority provinces.  

Because of EGSA’s assistance with cost-benefit analysis (CBA) and fiscal risk analysis (FRA), the 

GOI’s budget execution and planning capacities have increased. EGSA created a manual on using 

CBA to evaluate the effectiveness of the government’s budget against its development objectives 

(DOs), which has been adopted by the Ministry of Finance (MOF) Directorate General (DG) Budget 

to evaluate five government programs. MOF will incorporate CBA as the budget evaluation method 

in the next MOF Decree on government budget evaluations. EGSA’s assistance on FRA increased 

MOF’s awareness of the fiscal risks of certain budget decisions, such as debt and infrastructure 

financing. This technical assistance is timely as Indonesia could face long-term consequences from the 

unmitigated fiscal risks of increasing external debts.  

In addition, EGSA strengthened the GOI’s economic planning capacity by developing a system of 

models to forecast provincial EG. This is the first model at the Ministry of Development Planning 

(Bappenas) that incorporates province-specific economic characteristics into growth simulations. 

Bappenas promoted the use of the EGSA-built model, called the Sistem Analisis dan Peramalan 

Ekonomi Makro (SAPER), to provincial planners and initiated a regional macroeconomic forum to 

encourage the model’s adoption. EGSA also supported the IndoTERM Computable General 

Equilibrium (CGE) model update to incorporate the latest input-output table and inter-regional 

input-output (IRIO) table, enabling regional inter-connection analysis and simulating the long-term 

impacts of policies or external shocks to the economy.  

Fiscal decentralization reform is one of the most important reforms in Indonesia. Since its 

implementation in January 2001, the GOI has allocated substantial resources to sub-national 
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governments (SNGs) through various intergovernmental transfer schemes to support decentralized 

service delivery. EGSA collaborated with the MOF Fiscal Policy Agency (FPA) to conduct a 

comprehensive review of two decades of fiscal decentralization implementation in Indonesia, mainly 

to review the effectiveness of central government funding in improving the quality of public service 

at the SNG level. This review will be published as one of MOF FPA’s key output this year and gained 

the attention of MOF leadership. 

EGSA contributed to the GOI’s effort to improve gender equality by helping the GOI develop tools 

to monitor the implementation of gender-responsive budgeting (GRB) within GOI agencies. Various 

assessments showed that Indonesia has adequate regulatory framework on GRB and identified good 

practices in several ministries. However, the current system is inadequate in monitoring and 

evaluating compliance, leading to less than a full implementation of these good practices. Over time, 

improvements in the ministries' compliance will lead to improvements in gender equality and in the 

GOI’s Gender Gap Index (the measurement of gender equality based on relative gaps between men 

and women across the key areas of health, education, economy, and politics). EGSA’s tools will 

inform Bappenas in preparing the Presidential Regulation on Mainstreaming GRB for Government 

Budget. 

EGSA also strengthened the capacity of the South Sulawesi Regional Revenue Agency (Bapenda) to 

assess its own source revenue (OSR) policies, forecast revenue collection, and facilitate upcoming 

collaborative discussions with short- and medium-term recommendations. The recommendations 

respond to the declining local revenues from the economic downturn and the GOI’s policies to 

accelerate local economic recovery. Some of EGSA’s recommendations have been implemented by 

Bapenda South Sulawesi, among others. Recommendations expand payment gateways by applying the 

Quick Response Code Indonesian Standard (QRIS) for payment of local taxes and fees, waiving late 

payment penalties, and strengthening Bapenda’s human resources, especially enforcement agents and 

bill collectors. 

Through EGSA, USAID/Indonesia also contributed to the GOI’s effort to accelerate economic 

recovery by participating in a budget policy task force for a MSME stimulus. In August 2020, MOF 

DG Budget asked EGSA to provide rapid analysis on the impact of the COVID-19 pandemic to 

MSMEs and the effectiveness of the government stimulus on MSMEs’ survival. EGSA reported the 

analysis to the Expert Staff to the Minister of Finance, which brought USAID’s contributions to the 

attention of high-level MOF officials. The MOF requested follow-up support to identify MSME 

sectors with the highest potential to leverage government support to sectoral growth. 

A key area of EGSA’s intervention is strengthening the GOI’s capacity to support savings and loan 

cooperatives. The savings and loan cooperatives play an important role in supporting MSMEs’ 

development in Indonesia, as they provide financing to individuals/businesses that may not be 

considered bankable by conventional banking standard. In this reporting period, EGSA conducted 

capacity building and assessments to implement recommendations derived in its previous study on 

cooperatives. EGSA built the capacity of the Ministry of Cooperatives’ staff to conduct effective 

cooperative oversight, conducted a study to identify supporting factors for cooperative 

modernization, and designed tools to determine the cooperative’s readiness to adopt information 

technology (IT)-based solutions. These supports will contribute to the achievement of the GOI’s 

target of 500 modern cooperatives by 2024 as mandated in the National Medium-Term 

Development Plan (RPJMN) 2020–2024.  

EGSA also contributed to the GOI’s efforts to ensure MSMEs’ survival and growth despite the 

challenges presented by the COVID-19 pandemic. One of solutions to MSMEs’ survival is to 
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participate in the digital economy. EGSA strengthened the capacity of field facilitators at the Center 

for Integrated Services for MSMEs (PLUT-UMKM) in East Java and South Sulawesi to provide 

effective assistance to MSMEs, especially on digital economy participation, business development, and 

access to finance.   

In addition, the government has been pushing reforms to ease doing business by enacting the Job 

Creation Law (Omnibus Law), which applies a risk-based approach for accelerating business 

registration. MSMEs often consider registering a hassle due to the complicated process and data 

requirements. The Ministry of Cooperatives requested EGSA’s support to design a structure of data 

requirements that is simple yet comprehensive enough to provide information on a business’ 

character and risk profile. EGSA has presented a design that received good reviews from the 

Ministry of Cooperatives and other GOI agencies. EGSA also performed a diagnostic on doing 

business-related services at the sub-national level, especially registering a business and obtaining 

construction permit, and found a mismatch between central government and SNG policies and 

systems that contribute to permit-issuance delays. 

EGSA also contributed to the GOI’s effort to improve trade competitiveness. EGSA supported the 

Coordinating Ministry for Economic Affairs (CMEA) in its effort to streamline non-tariff measures 

(NTMs) on select food input commodities, namely sugar, salt, wheat flour, and milk, that affected the 

competitiveness of Indonesia’s food products. EGSA found that each of the products have different 

challenges due to the overlap in regulations set by different GOI agencies and to outdated 

regulations, among others. CMEA will use the study’s result to motivate inter-agency coordination 

to reduce the overlapping and excessive NTMs in food commodities. EGSA also supported CMEA to 

find solutions to increase the efficiency and efficacy of the National Logistic System 2021–2024, 

which was created in 2012 as a blueprint to achieve an efficient logistic system by 2025. EGSA 

identified key drivers of efficient logistic systems in Indonesia and created a roadmap action plan for 

effective application of the National Logistic System. 

In this reporting period, EGSA exceeded some of its performance targets. EGSA conducted 30 joint 

activities with the GOI; proposed 28 new regulations/methods to the GOI; engaged with 9 GOI 

agencies; trained 182 people, 71 of which are women; and expended 375 days of staff and consultant 

hours to promote microenterprise development. However, the mismatch between USAID’s 

reporting period (ending September 30, 2021) and EGSA’s workplan period (ending October 31, 

2021, to accommodate the project’s initial closing date) caused some performance indicators to 

underachieve, as activities were not completed by September 30. By the end of the reporting period, 

most of EGSA’s technical work has been completed and submitted for review to counterparts, 

pending the GOI’s review and/or the availability for dissemination, workshop, or training. EGSA is 

optimistic that activities will be completed in a timely manner and included in the next reporting 

period. 

EGSA hired 4 full-time staff and 65 short-term technical assistance (STTA) consultants to implement 

activities within the EGSA’s two objectives. Despite the ongoing international travel restrictions, 

EGSA was able to hire international talents who worked effectively through remote arrangements 

with national experts. Lastly, EGSA received its project extension in July 2021, which extended the 

project’s closing date from October 2021 to October 2022.  
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ACTIVITY DESCRIPTION 

Period of performance: November 1, 2020–September 30, 2021 

The Economic Growth Support Activity (EGSA, or the Project), implemented by DevTech Systems, 

Inc., aims to assist the U.S. Agency for International Development (USAID) to re-engage in economic 

growth (EG) programming in Indonesia. Entering its third year, EGSA has successfully represented 

USAID by engaging with the Government of Indonesia (GOI) on the EG sector through close 

collaboration in strengthening the GOI’s capacity in effective tax collection, improving budget 

execution, and improving the business-enabling environment (BEE). EGSA was originally planned to 

be implemented over two years through October 2021, with the possibility of a one-year project 

extension. In July 2021, USAID awarded the extension; therefore, EGSA will be implemented 

through October 2022.  

Technical activity is organized into three components, or program objectives, as follows: 

Objective I enables evidence-based decision-making through ongoing analysis, research, and 

assessments that link the U.S. Government’s (USG) objectives in its Indo-Pacific Strategy (IPS) and 

Journey to Self-Reliance (J2SR) framework, along with the GOI’s development plan priorities. In 

November 2020, USAID/Indonesia launched its Country Development Cooperation Strategy 

(CDCS) 2020–2025, which reduces the requirements for EGSA under Objective I to provide analysis 

to identify priority areas within EG for the CDCS. Consequently, since April 2021, all EGSA activities 

support the public financial management (PFM) and BEE focus of Objectives II and III, respectively. 

Objective II improves the GOI’s technical capacity in tax collection, public expenditure management, 

and financial accountability, with the goal of improved PFM systems and financial sustainability. 

EGSA’s technical assistance advances the GOI’s fiscal reform agenda.  

Objective III strengthens the BEE for foreign and domestic businesses. EGSA’s assistance investigates 

existing challenges facing the private sector, including the cost of doing business, accessing energy 

and infrastructure, tax treatment, regulatory framework, and impediments to competitiveness and 

growth.  

Strategy. To achieve the objectives of the project, EGSA built on rigorous donor-and-demand mapping 

exercises produced in project year (PY) 1 to identify potential engagement areas that would help 

address identified economic issues and take advantage of potential growth opportunities. The team is 

focusing on building traction for reform by deepening its assistance to strategic GOI agencies. In 

formulating its work program, EGSA considered the GOI’s priorities, USG’s strategies, international 

donor presence, and the potential of leveraging EGSA’s previous policy recommendations to  

implementation. In parallel, EGSA moves to provide demand-driven support to its counterparts 

whenever possible and necessary.  

Outputs. EGSA made significant progress during the reporting period. Among other initiatives, EGSA: 

1. Continued to produce bi-weekly economic monitoring to inform USAID and other USG 

agencies on the impact of the COVID-19 pandemic to the Indonesian economy as well as to 

monitor recent economic development at the national level and in USAID’s eight priority 

provinces. 

2. Completed a rapid assessment on blended financing in Indonesia to inform USAID 

programming in the sector. The assessment provided basic information on blended financing 
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in Indonesia and identified possible interventions to support development activities, key 

stakeholders, and economic sectors or subsectors for potential USAID interventions.   

3. Submitted to USAID a list of five project concepts recommended for USAID’s future 

engagement in EG. These concepts took a programmatic approach to address concerns in 

EG development, consistent with USAID/Indonesia’s current CDCS; are relatively large 

($10–15 million); and are multi-annual. 

4. Developed the first regional macroeconomic forecasting model for Bappenas and trained 35 

Bappenas planners to use the model. Bappenas has launched the model, named the Sistem 

Analisis dan Peramalan Ekonomi Makro (SAPER), to provincial planners from all over 

Indonesia and initiated the establishment of the provincial forum for regional 

macroeconomic development planning. 

5. Delivered technical assistance on cost-benefit analysis (CBA) and produced a CBA manual 

for conducting budget performance evaluation for the Ministry of Finance (MOF) 

Directorate General (DG) Budget. The technical assistance also provided training for 30 DG 

Budget staff. The DG Budget uses CBA as a tool for evaluating non-regular budget 

performance methods and will integrate CBA into the MOF Regulation on evaluating budget 

performance for ministries/agencies. 

6. Assisted the MOF DG Budget’s Task Force for Budget Reform with rapid analysis on the 

effectiveness of the government stimulus to micro, small, and medium enterprises (MSMEs) 

in support of the National Economic Recovery (PEN) Program. EGSA’s analysis and policy 

recommendations were well received, and MOF requested follow-up assistance to identify 

MSME sectors with the highest probability to leverage government support for sector 

growth.   

7. Strengthened the capacity of 35 staff of the South Sulawesi’s Regional Revenue Agency 

(Bapenda) to conduct policy assessment and revenue forecasting in an effort to strengthen 

their revenue policy. Some recommendations from this activity have been implemented by 

Bapenda South Sulawesi, namely recommendations related to paying local taxes and levies 

more easily and strengthening the capacity of field tax assessors.    

8. Produced an economic model to improve fiscal sustainability and debt risk analysis and 

strengthen state budget (APBN) preparation. At the end of this reporting period, the model 

and its manual were in the last stage of review by the MOF DG Budget and are expected to 

be completed by November 2021. 

9. Conducted a comprehensive review of fiscal decentralization implementation in Indonesia in 

collaboration with the MOF Fiscal Policy Agency (FPA). This review is crucial to measure the 

effectiveness of budget allocations and PFM policies during the two decades of fiscal 

decentralization reform and will inform future policy formulation on intergovernmental fiscal 

relations.  

10. Prepared tools to monitor the implementation of gender-responsive principles on the GOI 

agencies’ budget and to measure their contribution in improving Indonesia’s Gender Gap 

Index. The tools will inform the preparation of the Presidential Regulation on National 

Strategy on Acceleration of Gender Mainstreaming in Indonesia, which is currently being 

drafted by Bappenas.  

11. Updated the IndoTERM model, a large inter-regional Computable General Equilibrium 

(CGE) model of Indonesia, to incorporate the latest input-output and Indonesia’s inter-

regional input-output (IRIO) database and establish scenario simulations to capture current 

phenomena, such as the impact of the global pandemic to the domestic economy, and to 

provide short-term and long-term policy analysis. The activity is expected to be completed 

by the end of 2021.  
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12. Conducted a study on the impact of the COVID-19 pandemic on saving and loan 

cooperatives to inform the Ministry of Cooperatives’ and small and medium enterprises’ 

(SMEs’) policy formulation to support the survival of savings and loan cooperatives. 

13. Provided the Ministry of Cooperatives with regulatory impact assessment (RIA) training to 

build its capacity to analyze current policy on MSMEs, evaluate the MSME program in 

economic sectors affected by the COVID-19 pandemic, and analyze the National Economic 

Recovery Program (PEN) managed by the Ministry.  

14. Built the capacity of national and sub-national Cooperative Overseers on assessing the 

soundness of cooperative operation and cooperative credit risk management. Trainings were 

delivered to 38 Cooperative Overseers, and the Ministry will replicate the trainings beyond 

EGSA’s assistance.  

15. Conducted a study to support cooperative modernization. The study resulted in policy 

recommendations for cooperatives to accelerate modernizing business operation practices 

and adopting information technology (IT)-based tools and standards to support digital 

transformation.  

16. Provided capacity building on the digital economy, access to finance, and business 

development to 38 field facilitators at the Center of Integrated Business Service for MSMEs 

(PLUT-UMKM) in East Java and South Sulawesi to enable them to effectively advise MSMEs 

on how to participate in the digital economy. 

17. Conducted a series of public-private discussions (PPDs) on MSME participation in the 

seaweed and fisheries supply chains in South Sulawesi. EGSA’s communication protocol and 

policy recommendations will inform South Sulawesi’s Department of Cooperatives to 

continue public-private consultation to optimize MSME participation in the sectors and 

gather input for business-friendly policies in seaweed and fisheries.  

18. Designed the MSME individual data required for MSME business registration that is 

comprehensive yet simple to complete, as MSMEs often could not complete their business 

registration process due to complicated data requirements. EGSA combined the design data 

activity with developing a roadmap to support national and local government readiness on 

risk-based approach application for MSME registration and formalization.  

19. Conducted a diagnostic of doing business-related services at the sub-national level, namely 

registering a business and obtaining a construction permit, to inform GOI policy formulation 

to improve Indonesia’s doing-business performance. 

20. Completed an analysis and policy recommendations to support the Coordinating Ministry of 

Economic Affairs (CMEA) to streamline non-tariff measures (NTMs) on input commodities 

and improve the competitiveness of food products. 

21. Conducted an analysis to support the CMEA’s policy formulation to accelerate implementing 

the National Logistic System. EGSA has delivered a draft analysis and logistic optimization 

model on select commodities for CMEA’s review. EGSA produced an additional policy brief, 

as requested by CMEA, to highlight the various improvements needed in the National 

Logistic System. 

OVERVIEW OF PROGRESS ACHIEVED 

This section summarizes the achievement and challenges to implementation across EGSA objectives 

during PY2. Each activity’s detailed progress against the workplan is presented in Annex 1.  

During this period, EGSA implemented two semi-annual workplans: the Second Semi-Annual 

Workplan, which covers the period of October 2020–March 2021, and the Third Semi-Annual 

Workplan, which covers the period of April–October 2021. The Third Semi-Annual Workplan was 

designed to cover EGSA activities until the contractual end date of October 31, 2021, which includes 
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project closure activities. As USAID announced the contract extension in July 2021, EGSA optimized 

the remaining time in the Third Semi-Annual Workplan to strengthen its technical activities and 

added a selected set of new high-impact activities. Therefore, the status of some EGSA interventions 

and activities by the end of this reporting period are “in progress,” as they are planned to be 

completed by October 31, 2021.  

Similarly, the mismatch between EGSA’s planning period versus USAID’s reporting schedule also 

affected the achievement of EGSA’s performance indicators, as the activities are incomplete at the 

time of reporting and results can only be counted in the next reporting period. This Annual Report 

presents achievements from the completed activities as well as progress to achieve results expected 

from the Third Semi-Annual Workplan. 

OBJECTIVE II: PFM  

The work implemented under the PFM objective in this reporting period focused on: i) improving 

budget planning and execution, ii) improving domestic revenue mobilization (DRM), iii) bettering 

economic planning, and iv) improving GOI capacity for policy analysis. This will contribute to the 

overall USAID Development Objective (DO) 2 on Inclusive Economic Growth Increased by laying 

foundation to address challenges in planning and financing to support national economic recovery.  

Figure 1. PFM activities October 2020–September 2021 

 

The following are highlights from EGSA’s achievements under the PFM objective: 

• Continued effective partnerships with the GOI-leading agencies on PFM.  

In this reporting period, EGSA continues its support and collaboration with the following 

agencies:  

1. MOF DG Budget: Directorate of Budget System, Directorate of State Budget 

Preparation 

Improving 
budget 

planning and 
execution

• Implementation of FRA

• Implementation of CBA

• Review of two decades decentralization reform

• Research on gender-based budgeting

Improving GOI 
capacity for 

policy analysis
• Task force for budget policy on MSME

Bettering 
economic 
planning

• Support to the development of the Regional 
Macroeconomic Forecasting Model

• Update of the National Computable General 
Equilibrium Model

Improving DRM
• Analysis of tax effectiveness at central and sub-

national levels

• Support to SNG's DRM effort
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2. MOF Fiscal Policy Agency (FPA) 

3. Bappenas Deputy Economy: Directorate of Macroeconomic and Statistical Analysis, 

Directorate of State Finance and Monetary Analysis 

The partnerships are reflected by counterparts’ acknowledgement, commitment, and buy-in 

to EGSA’s initiatives.  

EGSA’s support to the DG Budget’s Task Force for Budget Policy for the MSME stimulus 

was acknowledged by DG Budget and Expert Staff to the Minister of Finance on 

Government Expenditure for its quality research and policy recommendations, which set 

EGSA apart from other donor-supported MOF-created task forces responding to challenges 

presented by the COVID-19 pandemic. Meanwhile, MOF FPA shows its commitment and 

collaboration in the production of the Review of Two Decades Fiscal Decentralization 

Reform by conducting and funding several focus group discussions (FGDs) to review the 

report by chapter and disseminate findings to greater GOI stakeholders for their input and 

buy-in. Similarly, Bappenas also shows its collaboration and support to EGSA initiatives by 

actively participating in economic model development and promoting collaboration with 

high-level Bappenas officials. 

• Strengthened MOF’s capacity in budget planning and evaluation through technical assistances 

in CBA and FRA. After EGSA successfully delivered CBA training in September 2020, MOF 

DG Budget requested follow-up assistance to implement the CBA principle to strengthen 

budget evaluation. The capacity building on CBA was timely, as MOF leadership has 

emphasized the concept of “value for money,” where public spending performance is 

measured against its development objectives (DOs). The CBA provides an alternative for 

DG Budget to evaluate budget performance, as MOF mostly relied on a qualitative method 

for budget evaluation. EGSA provided DG Budget with a manual to conduct an evaluation of 

non-routine program expenditures and hands-on training for 20 DG Budget staff (7 female 

and 13 male participants) to conduct the evaluation. This activity was completed in February 

2021. DG Budget informed EGSA that the usage of the CBA method will be incorporated 

into the upcoming MOF regulation on budget evaluation. 

EGSA introduced the FRA concept to DG Budget through a workshop in September 2020 

to answer DG Budget’s need for a method to conduct sensitivity analysis of the state budget 

(APBN). After the initial workshop, EGSA consulted with DG Budget to narrow down 

specific FRA topics on which to focus. In March 2021, EGSA built the capacity of DG Budget 

to anticipate and manage fiscal risks associated with debt and infrastructure financing, in 

particular the expenditure in public-private partnership availability payment (PPP-AP). This 

capacity building is highly relevant as government finances have been greatly affected by the 

COVID-19 pandemic and the GOI has been borrowing funds to close the budget deficit. 

However, this borrowing present risks to Indonesia’s short-, medium-, and long-term fiscal 

sustainability. By September 30, EGSA experts had built an econometric model to simulate 

fiscal risks from debt and were working on improving the user-friendly interface for the 

model, preparing manuals for debt and infrastructure finance analysis, and preparing a 

workshop for both topics. The economic model and manuals are scheduled for completion 

by the end of October 2021, followed by a workshop in November 2021. 

• Supported the National Economic Recovery Program through participation in the Task 

Force for Budget Reform on MSME and raised the awareness of USAID programming to a 

high-level MOF official. In September 2020, MOF initiated several task forces to provide 
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rapid analysis and policy recommendations to respond to budget challenges presented by 

COVID-19 and support the government’s effort to accelerate economic recovery. MOF 

invited donor participation to support a specific topic, and EGSA committed to support the 

budget analysis for the MSME stimulus. In January 2021, EGSA presented to the Expert Staff 

to the Minister of Finance on Government Expenditure its first analysis that outlined the 

impact of the COVID-19 pandemic to MSMEs, identified business sectors affected the most 

by the pandemic, and assessed the effectiveness of PEN-funded stimulus for MSMEs. The 

Expert Staff to the Minister of Finance then requested EGSA’s continuous assistance to 

identify MSME sectors with the highest potential to leverage government support to sectoral 

growth.  

By the end of September 2021, EGSA has produced and presented a report on: (i) the 

identification and mapping of obstacles in expanding the MSME supply chain before and 

during the pandemic, (ii) an analysis of MSMEs’ participation in production and distribution 

networks, and (iii) an analysis of forward and backward linkages of sectors in Indonesia’s 

economy and the multiplier impacts in leading sectors in 33 provinces. The study and policy 

recommendations were well received by DG Budget leadership and will inform budget 

policy for the MSME stimulus to support economic recovery.  

• Strengthened GOI capacity for macroeconomic planning and forecasting. EGSA supported 

Bappenas by developing two economic models to enhance policy and planning formulation at 

the national and regional levels. EGSA delivered a regional macroeconomic forecasting 

model called the SAPER in April 2021 and trained 30 Bappenas planners (12 female and 18 

male) to use the model. SAPER fills the need for a reliable model that incorporates province-

specific economic characteristics to forecast the impact of shocks/interventions to regional 

and national EG. In June 2021, Bappenas hosted a launch for SAPER that included the 

Provincial Planning Agencies (Bappeda) from 34 provinces and initiated establishing a 

Bappeda forum for regional macroeconomic development planning, which will ensure that 

the model will be used at both regional and national levels.  

EGSA also supported Bappenas to update the IndoTERM Computable General Equilibrium 

(CGE) model and policy dashboard. GOI needed EGSA’s support to update the IndoTERM 

database with Indonesia’s latest input-output table and the new IRIO database to enable the 

model to analyze the inter-connection among regions and establish scenarios for long-term 

policy analysis. By September 30, EGSA experts had presented the beta-version of 

IndoTERM for Bappenas’ review. Bappenas then requested that the team add policy 

simulations to analyze the impact of developing the new capital city. The updated IndoTERM 

model will be completed by the end of October 2021, and hands-on training for Bappenas 

planners will follow in December 2021.  

• Strengthened GOI capacity to review the effectiveness of the use of central government 

funds to support effective service delivery at the local level. EGSA collaborates with MOF 

FPA to review the implementation of fiscal decentralization since its inception in January 

2001. The review systematically assesses the effectiveness of intergovernmental transfers to 

improve local service delivery and achieve DOs, assesses the quality of fiscal management at 

the sub-national level over time, identifies challenges and opportunities to strengthen the 

sub-national governments’ (SNGs’) economic and fiscal self-reliance, and develops policy 

recommendations for better fiscal decentralization policy in the future. EGSA conducts this 

comprehensive review in close collaboration with the MOF FPA team, which facilitates data 
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collection and input from greater GOI stakeholders relevant to fiscal decentralization and 

raises awareness of USAID support to FPA leadership.  

By September 30, the expert had completed the draft report. Currently, the draft is under 

review by FPA leadership and expected to be finalized by October 31. The Review of Two 

Decades of Fiscal Decentralization in Indonesia will become one of FPA’s key publications 

this year and will be disseminated to GOI agencies and SNGs. FPA acknowledges that 

EGSA’s contribution to produce a quality review of fiscal decentralization is one of the most 

important reforms in Indonesia.    

• Developed framework to evaluate the implementation of gender-responsive budgeting 

(GRB) to improve Indonesia’s Gender Gap Index1. Bappenas is leading GOI’s effort to 

ensure gender perspective is adopted into the budgetary process at all levels of government. 

EGSA contributed to the GOI’s effort to improve gender equality by helping the GOI 

develop tools to monitor the implementation of GRB within GOI agencies. Various 

assessments showed that Indonesia has adequate regulatory framework on GRB and 

identified good practices in several ministries, but the current system is inadequate in 

monitoring and evaluating compliance, leading to less than the full implementation of these 

good practices. Over time, improvements in ministries' compliance will lead to 

improvements in gender equality and in the GOI’s Gender Gap Index. EGSA also 

coordinated with donors and non-governmental organizations (NGOs) operating in the 

sector, such as UN Woman, the World Bank, and Pattiro, to benefit from their knowledge 

on and experience in GRB implementation in Indonesia. By September 30, EGSA had 

submitted the draft of the final report and monitoring tools for Bappenas’ review. In the 

next reporting period, the project will finalize and disseminate the report after receiving 

input from ministries and donors. The report will inform the Presidential Regulation on 

Gender Mainstreaming, particularly improving the monitoring and evaluation to measure 

spending to reduce gender gaps.     

• Strengthened the SNGs’ capacity on revenue policy analysis. EGSA provided capacity 

building to the South Sulawesi Bapenda to assess its own source revenue (OSR) policies, 

forecast revenue collection, and facilitate an upcoming collaborative discussion with short- 

and medium-term recommendations. This discussion will respond to declining local revenues 

resulting from the pandemic-induced economic downturn and GOI policies to accelerate 

local economic recovery. The capacity-building workshop was delivered to 30 Bapenda 

South Sulawesi staff (12 female and 18 male) in April 2021. EGSA also provided rapid 

assessment and policy recommendations to strengthen the management of South Sulawesi’s 

OSR. Bapenda South Sulawesi, among others, have implemented some of these 

recommendations through expanding payment gateways by applying the Quick Response 

 

 

 

 

1 The Gender Gap Index measures gender equality based on the relative gaps between women and men across four key areas: health, 

education, economy, and politics. The value ranges between 0 (complete inequality) and 1 (complete equality). The Gender Gap Index is 
published annually by the World Economic Forum (WEF) and is designed to capture the magnitude of gender-based disparities and track 
progress over time. Indonesia ranks poorly on measures of gender equality. There is a high level of inequality, both measured by aggregate 

index measures and individual indicators. It was ranked 101 out of 156 countries in the WEF Global Gender Gap Index in 2021. 
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Code Indonesian Standard (QRIS) for payment of local taxes and fees, waiving late payment 

penalties, and strengthening Bapenda’s human resources, especially enforcement agents and 

bill collectors.  

EGSA also approached the District of Lamongan in East Java in March 2021 to provide 

similar support. While the discussion is ongoing, the District of Lamongan expressed its 

interest in technical assistance for revenue policy review, revenue projection, and tax 

administration; all will be implemented in the next reporting period. 

Responding to Bappenas’ request to USAID for support in strengthening its capacity to conduct tax 

analysis to inform national economic and fiscal planning, EGSA started an activity in August 2021 

with Bappenas’ Directorate of State Finance and Monetary Analysis. This activity developed a model 

to analyze the effectiveness of tax expenditures and measure their impact on medium- and long-term 

EG, budget deficit, and debt stock. By September 30, EGSA had presented Bappenas an inception 

report, workplan, and proposed methodology. This activity is scheduled for completion in January 

2022 and expected to strengthen the GOI’s capacity in revenue policy and planning and improve the 

quality of medium- and long-term planning due to the improved economic model. 

OBJECTIVE III: BEE  

The BEE objective programming reported in this Annual Report is a compilation of activities 

performed under EGSA’s Objectives 1 (EG) and III (BEE). EG’s main objective was to inform CDCS 

formulation; therefore, it was considered completed with the publication of USAID/Indonesia CDCS 

in November 2020. Since then, EGSA streamlined its objectives to PFM and BEE as advised by 

USAID’s Contracting Officer’s Representative (COR).  

The activities performed under the EG and BEE objectives in the PY2 focused on: i) strengthening 

MSME participation, ii) strengthening the cooperative, iii) improving ease of doing business, iv) 

improving Indonesia’s competitiveness, and v) informing USAID programming in the EG sector. 

EGSA designed the activities under the BEE objective to contribute to USAID’s DO 2 by improving 

the development and implementation of market-friendly economic policy and regulatory reforms to 

support private sector development.  
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Figure 2. BEE activities October 2020–September 2021 

 

The following are EGSA’s achievements for the EG and BEE objectives: 

• Established effective partnerships with the GOI’s leading agencies on EG and BEE. In this 

reporting period, EGSA continues its support and collaboration with the following agencies:  

1. Ministry of Cooperatives and SMEs Deputy of Entrepreneurship, Deputy of 

Cooperatives, Deputy of Micro Enterprises 

2. CMEA Deputy of Trade and Industry Coordination: Assistant Deputy of Trade 

Facilitation, Assistant Deputy of Development of Domestic Logistic 

3. Bappenas Deputy of Economy: Directorate of Trade, Investment, and International 

Economic Cooperation 

4. Department of Cooperatives and SME of South Sulawesi Province 

The partnerships are reflected by counterparts’ acknowledgement, commitment, and buy-in 

to EGSA’s initiatives and recommendations.  

EGSA’s continuous commitment to supporting the development of savings and loan 

cooperatives has cultivated the Ministry of Cooperatives’ buy-in and acknowledgement of 

opportunities to generate meaningful reform and capacity building for saving and loan 

cooperatives in Indonesia. As the only donor-funded activity supporting the Ministry in this 

sector, USAID’s support is visible to the Ministry’s leadership. EGSA’s policy 

Strengthening 
MSME particiption 

•Regulatory Impact Assessment (RIA)

•Empowerment of MSMEs to grow through improved access to 
the digital economy and finance (PLUT-UMKM)

•PPD on strategic MSME product supply chains in South 
Sulawesi 

•Support on MSME business formalization

Strengthening 
cooperatives 

•Assessment of the COVID-19 pandemic's impact to savings 
and loan cooperatives' liquidity

•Support on cooperative modernization

•Support to strengthen effective cooperative supervision

•Promoting IT-based operations for cooperatives

Improving ease of 
doing business

•Diagnostic of ease of doing business indicators at SNG level

Supporting to 
improve 

competitiveness

•Support for the rationalization of NTMs

•Support to update the National Logistics System Action Plan

•Support in preparing the National Strategy for Consumer 
Protection

•Acceleration of national export logistic

Informing USAID 
programming

•Rapid assessment on blended financing

•Input to USAID future engagements in EG

•Bi-weekly economic monitoring
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recommendations were continuously solicited, well received, and followed-up with 

additional requests for assistance to implement EGSA’s recommendations.  

The activities with CMEA were scheduled to start in October 2020 but were delayed as 

CMEA focused its attention on preparing and issuing the Law of Job Creation (Omnibus 

Law). After the issuance of the law in early 2021, the Ministry started collaborating with 

EGSA on trade and logistics analysis and showed commitment to the activities. 

In addition, Bappenas’ request for support from USAID has driven the engagements on 

consumer protection trade logistics. Similar to EGSA’s partnership with Bappenas on PFM, 

the Bappenas counterpart for these activities was also deeply invested in technical 

discussions.  

The South Sulawesi Department of Cooperatives and SME has been responsive to EGSA’s 

initiatives, such as surveys, consultations, or dissemination at the sub-national level. The head 

of the South Sulawesi Department of Cooperatives expressed to EGSA that he appreciated 

that EGSA studies consulted South Sulawesi savings and loan cooperatives as respondents, as 

this will support the cooperatives’ goal of being heard by Ministry policymakers. The South 

Sulawesi Department of Cooperatives also showed its commitment to EGSA activities by 

contributing venue and transport costs for some EGSA events in Makassar.  

• Informed USAID programming in EG areas. EGSA identified and recommended EG areas 

that align with the GOI’s priorities and USG’s policies in EG and that could benefit from 

USAID support. In October 2020, EGSA submitted to USAID a list of five project concepts 

recommended for USAID’s future engagement. EGSA derived these project concepts from 

EGSA’s analysis on the gap between donor support and the GOI’s demand as well from a 

possible expansion of EGSA’s work beyond EGSA’s end date. These project concepts took a 

programmatic approach to address concerns in EG development as outlined in 

USAID/Indonesia’s current CDCS; concepts are multi-year long and in the size of $10–15 

million.  

EGSA also completed a rapid assessment of the blended finance environment in Indonesia to 

inform USAID programming. The assessment provided basic information on blended finance 

in Indonesia and identified possible interventions to support development activities, key 

stakeholders, and economic sectors or subsectors for potential USAID interventions. The 

study found that the absence of workable systems, business models, and soft infrastructure 

(regulations, standards and procedures, and basic knowledge of blended finance), coupled 

with a lack of feasible projects and programs, constrained implementing blended finance in 

Indonesia to date. EGSA recommended that USAID consider thematic or regional, rather 

than sectoral, interventions; the multifaceted nature of the financing sector allows for 

narrowed, more specific activities and for cross-cutting activities involving several sectors. 

USAID accepted the report in January 2021. 

EGSA has been producing periodic updates informing USAID on the COVID-19 pandemic’s 

impact on the Indonesian economy since April 2020. This monitoring focuses on the financial 

sector, GOI finances, food security, MSME, industry, trade, and investment. The update also 

monitors economic development in USAID’s eight priority provinces. In March 2021, EGSA 

changed the frequency of publication from weekly to bi-weekly as advised by USAID COR. 

In PY2, EGSA published 20 editions of the Weekly Economic Monitoring and 14 editions of 
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the Bi-Weekly Economic Monitoring and distributed these to USAID and other USG 

agencies. 

• Strengthened the GOI’s capacity to create an enabling environment for savings and loan 

cooperatives to thrive. EGSA has been supporting the Ministry of Cooperatives with 

capacity building, assessments, and policy recommendations to empower the Ministry in 

supporting savings and loan cooperatives to play their role as private economic entities and 

financing providers for private businesses. EGSA conducted an assessment on the impact of 

the COVID-19 pandemic on savings and loan cooperative operations as the economic crisis 

and mobility restrictions affected members’ savings and loan payments. The study identified 

several key recommendations for the Ministry, including the need for: (i) a revolving fund 

mechanism at the province/district level to support cooperatives’ liquidity in times of crisis; 

(ii) capacity building in financial planning and reporting for cooperatives’ staff and 

management; (iii) a rating system to categorize cooperatives based on their financial and 

management health; and (iv) modernization in some aspects of operations. EGSA delivered 

these recommendations in February 2021, and the Ministry requested EGSA’s follow-up 

assistance to implement these recommendations.  

For the workplan period of April–October 2021, EGSA designed activities with the Ministry 

of Cooperatives to implement the recommendations from the Cooperative Liquidity Study. 

After a rapid assessment of Cooperative Overseers’ capacity at the national and sub-national 

levels, EGSA found a mismatch between Overseers’ skills and background and the 

competency needed to conduct effective cooperative oversight. EGSA designed two 

trainings tailored for national and sub-national Overseers on assessing the soundness level of 

the cooperatives’ operation as well as the cooperatives’ credit risks management. The 

trainings covered risk management, cooperative finance, and loan management. EGSA 

delivered the training to 20 Ministry Overseers (9 female and 11 male) in August and 18 

South Sulawesi Overseers (6 female and 12 male) in September 2021. The Ministry will use 

EGSA’s training syllabus, modules, and tests to trained more Cooperative Overseers in the 

future.   

The Ministry also requested EGSA to assist developing policy supporting cooperative 

modernization. EGSA gathered evidence and lessons learned from cooperatives who have 

incorporated digitalization in different aspects of their operations, including member 

registration, financial and operational reporting, and member meetings, among others. The 

purpose of this research was to provide input for the Ministry’s policy formulation on 

cooperatives’ modernization, while also contributing to the Ministry’s target of achieving 500 

modernized cooperatives by 2024 (as mandated in the National Medium-Term Development 

Plan [RPJMN] 2020–2024). EGSA completed and disseminated this study in May 2021. 

Another activity complimented the Cooperative Modernization Study to promote the use of 

IT-based operations for cooperatives. EGSA gathered evidence from cooperatives in DKI 

Jakarta, West Java, Central Java, East Java, and South Sulawesi on their experiences using IT-

based solution as well as consulted with eight IT system providers on services available on 

the market. This activity attracted the attention of the Financial Service Authority (OJK), 

which also wants to promote IT-based solution for cooperatives as non-bank financial 

institutions. By September 30, EGSA developed a set of tools to assess cooperatives’ needs 

and readiness for IT solutions, and the Ministry is currently reviewing these tools. To 

formalize EGSA’s collaborations with OJK and provide eligible cooperatives with IT 
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solutions, EGSA also provided inputs to the Ministry of Cooperatives. This activity will be 

completed by October 31, 2021. 

• Strengthened the GOI’s capacity to create an enabling environment to increase MSME 

participation. Because the COVID-19 pandemic presented challenges to MSMEs’ survival, the 

newly launched Job Creation Law (the Omnibus Law) presented new opportunities for 

MSME growth. The Ministry of Cooperatives and SMEs requested EGSA to strengthen the 

Ministry’s capacity to analyze current policy on MSMEs, evaluate MSME programs in 

economic sectors affected by the pandemic, and analyze the National Economic Recovery 

Program (PEN) it managed. To answer this request, EGSA delivered a regulatory impact 

assessment (RIA) training in February 2021 to 20 staff (12 female and 8 male) to the 

Ministry’s Deputy of Micro Enterprises. The Ministry then used the RIA technique to analyze 

MSME-related policies and identified the Job Creation Law, specifically the implementation of 

risk-based principles on business registration, as one of the policies with the highest impact 

on MSME growth.  

As a result of implementing RIA principles, the Ministry requested follow-up assistance to 

inform the design of programs aimed at formalization and business licensing processes for 

MSMEs based on their risk profiles. By consulting with MSMEs and SNG agencies relevant to 

business registration, EGSA found that many micro and small businesses were unable to 

complete their data profile as the information requested is too complicated; therefore, these 

businesses could not complete their business registration submission. Based on stakeholder 

input, EGSA designed a program that is simple enough to be completed with minimum 

assistance, yet comprehensive enough to describe the business’ risk profile. EGSA also 

develop a roadmap to assist MSMEs to scale up as well as to become formalized. On 

September 20, the Ministry of Cooperatives organized FGDs to disseminate EGSA’s designs 

to relevant GOI agencies. The Ministry of Investment had strong buy-in to adopt the 

database structure concept into the Online Single Submission (OSS) system, while the 

Central Bureau Statistics Indonesia, the Ministry of Industry, and Bappenas will utilize the 

study’s result as reference.  

EGSA also supported the Ministry of Cooperatives and SMEs to strengthen the capacity of 

field facilitators at PLUT-UMKM to advise MSMEs to respond to challenges and 

opportunities presented by the digital economy. EGSA has provided integrated support to 

PLUT-UMKM of South Sulawesi and East Java through a series of activities including capacity 

building, dialogues, and workshops. By September 30, EGSA had trained 38 PLUT-UMKM 

facilitators (11 female and 27 male) in South Sulawesi and East Java on access to finance, 

digital marketing, and MSME business development. EGSA also had and conducted three 

public-private dialogues (PPDs) on business linkage and participation in the digital economy 

as well as the application processes for a Halal license and Food and Drug Administration 

(BPOM) license. By October 30, EGSA will formally report on the capacity-building 

program’s completion, present policy recommendations to strengthen PLUT-UMKM, and 

deliver a syllabus and modules developed for this activity to the Ministry.    

Aside from the Ministry of Cooperatives and SME, EGSA also worked directly with South 

Sulawesi Province’s Department of Cooperatives and SMEs to develop PPDs to encourage 

MSME participation in supply chains of South Sulawesi’s strategic industries, namely seaweed 

and fisheries. By the end of September, EGSA had conducted three PPD events on seaweed 

and fisheries supply chains. These were attended by business associations, cooperative 

associations, MSMEs, and SNG agencies relevant to seaweed and fisheries sectors and gave 
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policymakers insight on the challenges to and opportunities for MSME participation in both 

sectors. By October 31, EGSA will conclude this activity with the fourth PPD event and 

deliver communication protocols and policy recommendations to South Sulawesi’s 

Department of Cooperatives.  

• Contributed to policy formulation to improve doing business at the sub-national level. EGSA 

assisted the Ministry of Cooperatives and SMEs to identify gaps in the implementation of the 

GOI’s ease of doing business reforms by observing the implementation of two doing 

business indicators applicable at the SNG level: business registration and construction 

permit. Following requests from the Ministry to focus on increasing village tourism 

performance, EGSA selected food and beverage and accommodations in tourism as the 

focus sectors. By September 30, EGSA had completed FGDs and in-depth interviews with 

ministries, SNG officials, and MSMEs in the selected sectors from Surabaya, Malang (East 

Java) and Makassar, Bantaeng (South Sulawesi) on the challenges, and opportunity of public 

services related to doing business and progress toward licensing permit processes under the 

newly integrated OSS system based on new Government Regulation No. 5 of 2021 on risk-

based licensing. Despite the recent issues surrounding the Ease of Doing Business report at 

the World Bank, the reforms of Doing Business indicators are still important to improve the 

business enabling environment. A diagnostic report for East Java and South Sulawesi on the 

implementation gaps of business reform will be delivered for the Ministry’s review on 

November 2, 2021.  

• Contributed to policy formulation to improve trade competitiveness. EGSA supports the 

CMEA to improve country trade competitiveness by supporting policy analysis on simplifying 

NTMs and implementing the National Logistic System. By September 30, EGSA had 

conducted empirical analysis and consulted private sectors and GOI agencies relevant to 

tariff and non-tariff policies for sugar, salt, wheat flour, and milk as input commodities to the 

food industry. By the end of October, EGSA will conduct a workshop to disseminate findings 

and provide recommendations to strengthen coordination between the GOI institutions that 

implement some aspects of NTMs, for example licensing procedures, notifications, health 

standards, or the number of quotas.  

EGSA supported CMEA in updating the roadmap and action plan of the National Logistics 

System (Sislognas) to strengthen implementation. By September 30, EGSA had concluded 

intensive consultations on the design of the roadmap and action plan as well as set up 

baseline and targets to achieve for 2025, completed a case study using selected commodities 

(shallot and banana) to determine the optimum logistic model between provinces, and 

completed an analysis of regulatory reform on logistics. A final report containing the best 

supply chain management practices and the mapping of regulatory and institutional 

framework on the national logistics system will be disseminated by the end of October.  

In July 2021, Bappenas requested USAID’s support on two urgent activities that will inform the 

GOI’s immediate policy formulation. The first is support to strengthen the National Strategy for 

Consumer Protection. EGSA and Bappenas will explore the determinants of business actors’ 

compliance with consumer protection policy and the impact of such policy on business’ 

competitiveness. The findings will inform policy formulation in revising the Presidential Regulation 

Number 50/2017 on Consumer Protection. This activity is scheduled for completion in February 

2022. The second is an input to the GOI Annual Workplan (RKP) 2023 on strategies to improve 

export logistics in Indonesia to support export performance. EGSA’s support will identify the 

underlying factors and barriers affecting the efficiency and effectiveness of Indonesia’s export logistics 
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and how they affect Indonesia’s export logistics’ costs; quantify the components of export logistics’ 

costs and develop a logistics barrier index for Indonesia, which can used to monitor Indonesia’s 

export logistics performance; and quantify the impact of the identified logistic barriers on Indonesia’s 

export performance. This activity is also scheduled for completion in February 2022.  

CHALLENGES TO IMPLEMENTATION 

EGSA experienced the following implementation challenges in this reporting period:  

1. The GOI’s shifted attention and priorities to respond to various development challenges 

during this reporting period. CMEA’s focus on the issuance of the Job Creation Law (the 

Omnibus Law) was one of the challenges to realizing previously agreed activities. After the 

Law was passed in October 2020, strong public reactions to the Omnibus Law also kept 

some ministries occupied, therefore delaying communications even further. EGSA 

maintained informal communications with key persons in CMEA and was able to start 

technical discussions on NTM and logistic activities in March 2021. Similarly, other GOI 

agencies also experienced changes in priorities and budget allocation to support the National 

Economic Recovery Program, which caused prolonged discussions in finalizing the scope of 

EGSA activities to adjust to the new priorities.   

2. Indonesia experienced an increasing number of COVID-19 cases in 2021 and imposed 

several phases of strict mobility restrictions and limited community activities. This caused 

the following disruptions: 

• Delayed and rescheduled EGSA activities. Some GOI ministries have restricted face-

to-face events, causing delays to events implementation. EGSA considered delivering 

a hybrid approach of online and in-person trainings/workshops in coordination with 

counterparts, while maintaining compliance to health protocol. EGSA was able to 

conduct some trainings and workshops scheduled for PY2 despite some delays and 

rescheduled other workshop deliveries to after October 2021 as requested by the 

counterparts. 

• Affected health and well-being of EGSA staff, consultants, and counterparts. EGSA 

experienced delays in implementing some activities, as experts and key counterparts 

had contacted the virus and took time off for recovery and/or care for family. 

Despite the disruption, EGSA’s technical team maintained implementation by putting 

extra time and attention toward the affected activities while also monitoring the 

health conditions of counterparts and consultants. EGSA mitigated this risk by 

creating WhatsApp groups for each activity to maintain communication between 

experts and counterparts, even when the person-in-charge was unavailable.  

• Prolonged international travel restriction, which limited the ability of international 

experts and home office staff to travel to Indonesia to support the implementation. 

Despite this restriction, EGSA staff were able to engage with international talents 

who managed to collaborate effectively despite the remote working arrangements. 

EGSA also continued to receive full support from the home office in its 

administrative and technical operations. 

3. The GOI restructured ministries. The Ministry of Cooperatives and SMEs’ restructuring 

affected the implementation of the cooperative modernization assessment, as EGSA had to 
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engage with a new counterpart while maintaining relations with the previous officer. EGSA 

experts and the Chief of Party (COP) continued engaging all counterparts within the 

Ministry of Cooperatives and enabled them to agree on the study’s design and arrangement. 

EGSA maintains good relationships with all counterparts within the Ministry and continued 

to receive support and buy-in for EGSA initiatives.  

4. Prospective sub-contractors had difficulties registering for USG’s System for Award 

Management (SAM). In this reporting period, EGSA designed an activity to create a roadmap 

for establishing an apex institution for savings and loan cooperatives. Given the complexity 

of the activity, a sub-contractor was able to implement this roadmap. Of the four offerors 

that responded to the Request for Proposal, only one has registered with SAM; however, 

this offeror’s proposal did not meet EGSA’s technical requirements. The strongest offeror 

was in the process of registering with SAM but had experienced a delay in completing one 

step of the registration process due to the GOI’s clearance process backlog. As the offeror 

was not able to register with SAM until the deadline, EGSA decided to change course from 

procuring an organization to issuing a scope of work in order to access local and 

international experts who could perform the activity. These changes were communicated to 

the USAID COR and incorporated in the November 2021–April 2022 Workplan, which 

USAID approved in September 2021.    

PERFORMANCE MONITORING 

EGSA submitted the first EGSA Activity Monitoring, Evaluation, and Learning Plan (AMELP), which 

USAID approved in December 2020. Since then, EGSA has submitted several updates to 

performance indicators in the project workplan and progress reports, which were also approved. 

Because EGSA reported the changes to performance indicators in separate documents, EGSA 

developed an AMELP Amendment to compile all changes, which USAID approved on October 15, 

2021. However, because the changes had been previously approved as part of EGSA’s various 

reporting and planning documents, the revised AMELP is used in this report to document progress.  

EGSA monitored progress in achieving its high- and task-level indicator activities through a 

combination of 10 custom and one foreign assistance standard EG indicators. The results against 

these performance indicators are provided in Table 1 on the EGSA performance indicators. The 

monitoring period for EGSA AMELP are quarterly and annually, with targets set every year. EGSA 

developed two semi-annual workplans for this reporting period: first, for October 2020–March 2021 

and second, for April 2021–October 2021. Unlike the usual USAID activity workplan, the latter 

workplan was extended to October to meet the planned EGSA completion date. Due to this 

mismatch, most of EGSA’s activities under the current workplan period were not fully completed by 

the end of the fiscal year. The unfinished activities resulted in underachievement against targets as 

shown in the EGSA performance table below. Although not fully completed, EGSA is confident that 

PY2 targets will be counted and achieved by the next reporting period, considering technical 

components have been completed and the backlog is mostly related to completing the final report 

pending GOI review, delivering workshops and trainings to accommodate GOI schedules, and 

adopting EGSA policy recommendations by the GOI. 

KEY RESULTS ACHIEVED  

Improving Indonesia’s Regulations and Institutional Capacity to Increase Economic Growth (High-

level indicators) 
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EG cannot occur without enabling regulations and improving capacities at relevant institutions. 

During the reporting period, the project conducted 24 joint activities with the GOI to address EG 

issues and improve a total of 14 GOI institutions’ capacity at national and sub-national levels to 

increase EG.   

Joint activities are defined as collaborations with the GOI to hold workshops, trainings, and FGDs 

and to conduct analysis; these show the GOI’s commitment and buy-in to EGSA activities. All 24 

joint activities in this period contribute to EGSA objectives on Strengthening PFM and Improving 

Business Enabling Environment in Indonesia. The type of collaboration varies, among others are  

hosting online events, providing venues for offline events. 

The number of joint activities conducted by objective and key result is shown in Figure 3. In this 

reporting period, EGSA exceed the annual target by 19 joint activities. 

Figure 3. Joint activities by EGSA objective and key results 

 
  

EGSA provides technical assistance to 14 government institutions at national and sub-national levels, 

leading to improved capacity in strengthening PFM and improving BEE in these areas. However, for 

this period, EGSA’s achievement in this key result area is documented as two or 40 percent from 

the target. EGSA’s underachieved in this indicator is because the tools, models, and/or 

methodologies EGSA introduced to the 14 government institutions have not yet been used, while 

improved capacity is measured by the improvement to address constraints in EG and the increased 

ability to use approaches, processes, strategies, or methodologies introduced by EGSA.  

Nonetheless, the EGSA team will keep monitoring and working with these institutions until project 

completion to ensure EGSA-introduced tools are adopted and utilized.  

Increased GOI Agencies’ Capacity in Improving Enabling Environment to Increase Indonesia’s 

Economic Growth (Task-level indicators) 

The Project proposed 28 models, methods, and/or procedures to GOI counterparts to strengthen 

Indonesia’s EG through improvements on PFM and BEE. This achievement is beyond the project 

annual target of eight.  
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The procedures EGSA proposed are a combination of recommendations from studies or 

assessments, model development, and revision on existing procedures and standards. For example, 

procedures used recommendations from the Cooperatives Liquidity Study, the Gender Study, and 

the CBA manual. The EGSA team presented the CBA manual to the MOF DG Budget, and DG 

Budget used it to evaluate four ongoing government programs.  

The Project engaged 19 government and non-government agencies and conducted nine assessments 

on Indonesia’s EG over the reporting period. The number of agencies engaged was beyond the Year 

2 target of eight. EGSA conducted nine assessments on Economic Growth, which  also exceeds  the 

target of eight. The assessments completed in this reporting period are the Blended Finance Study, 

Formalization and Micro and Small Enterprises in Indonesia: Insights from Women Entrepreneurs, 

Indonesian Tax System from 30,000 Feet, Savings and Loan Cooperative Liquidity Study, Support to 

Task Force for Budget Policy for MSME Phase 1, Strengthening Local Revenue Policy in South 

Sulawesi, Cooperative Modernization, Support to Task Force for Budget Policy for MSME Phase II, 

and MSME Formalization. Some of EGSA’s assessments will be completed in October 2021 as 

planned in the Workplan, therefore EGSA will have several completed assessments in the pipeline 

for formal handover to GOI in the next reporting period. 

The target for number of EG strategy-related recommendations delivered to USAID for this  

reporting period is 8, and EGSA has delivered 13. The recommendations were embedded in these 

outputs: the Blended Finance Study (5 recommendations), Ideas for Future USAID Engagement in EG 

Sector (5 recommendations), and Formalization and Micro and Small Enterprises in Indonesia: 

Insights from Women Entrepreneurs (3 recommendations). In the next reporting period, EGSA does 

not expect to produce any result for this indicator due to a switch of the project focus from 

conducting assessments to support USAID’s EG strategy development to responding to GOI needs  

for economic growth as suggested by USAID COR.  

To reduce known barriers to trade and trade-related investment, EGSA is working with CMEA on 

developing policy recommendations to reduce overlapping NTMs in sugar, salt, and milk and 

developing a roadmap action plan for Sislognas in 2025. However, at this stage, the Project is still 

finalizing the recommendations and incorporating input from CMEA. Part of the un-met target is due 

to EGSA’s workplan period, which ends on October 31, 2021. Therefore, achievements for this 

indicator are still 0 despite of this year’s target of 2. Nevertheless, EGSA is optimistic it will meet the 

target next quarter. 

GOI Staff with Improved Knowledge of Indonesian Economic Growth (Task-level indicator 2.A) 

During this reporting period, the project conducted eight trainings benefiting 182 people (39 percent 

are women) from from Bappenas, the Ministry of Cooperatives and SMEs, PLUT – UMKM in South 

Sulawesi and East Java, and the South Sulawesi Regional Revenue Office. Most trainings focused on 

providing the government tools for improving policy analysis, oversight, DRM, and economic 

forecasting. Training for PLUT-UMKM facilitators focused on equipping them with tools to increase 

MSMEs to access finance, build better business strategies, and use digital marketing. After the 

training, 99 trainees, or 69 percent, showed improved knowledge as evidenced through pre and post 

tests. This percentage achievement is slightly lower than the target of 70 percent partly due to 

challenges in holding effective training during the COVID 19 pandemic; most government offices are 

closed, and the Project can only hold face-to-face training with limited participants. 

“Achievement on improved private sector and GOI officials’ understanding of BEE best practices to 

support EG” is pending completion of an EGSA survey. This survey will be sent to CMEA, MSMEs, 
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and private sector/associations involved in EGSA’s NTM, Sislognas, business registration, and PPD 

activities. Since activities are not fully completed until October 31, the survey has not yet been 

conducted. EGSA will conduct the survey in December 2021 in two phases to cover all BEE 

stakeholders: first, after receiving written  acceptance on our recommendations on NTM and 

Sislognas from CMEA (estimated on the first week of December); second, during the national 

workshop on business registration with the Ministry of Cooperative and SMEs (planned for the 

second week of December). 

One foreign assistance standard indicator added in EGSA’s recent AMELP revision is “Number of 

days of USG-funded technical assistance provided to support microenterprise development (EG.4.2–

5 financial-sector capacity).” For this indicator, the project will measure how EGSA’s technical 

assistance contributed to the policy environment for micro and small enterprises. Consistent with 

the indicator definition, the indicator will count the number of staff hours EGSA supplied in technical 

assistance to reduce the national and local barriers to registering and operating micro/small 

enterprises by improving the policies, laws, regulations, and institutions affecting these enterprises. In 

this period, EGSA spent 375 days of consultant and project staff hours working on business 

registration. 
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Table 1. Achievement of performance indicators in PY2 

EGSA PERFORMANCE INDICATORS 

HIGH-LEVEL INDICATORS 

Improving Indonesia’s Regulations and Institutional Capacity to Increase Economic Growth 

Indicator Measurement Unit 

Targets 

Baseline PY1 PY2 PY3 Total 

1.A  

Number of joint activities 

conducted by EGSA and GOI to 

address Indonesia’s EG issues 

 

Number of joint activities 

conducted by EGSA and GOI 

0 2 5 7 14 

Achievements 

0 2 24 TBD TBD 

1.B 

Improved GOI’s capacity in 

increasing EG 

 

Number of institutions with 

improved internal processes/ 

standards/expertise 

Targets 

0 0 5 3 8 

Achievements 

0 1 2 TBD TBD 

TASK-LEVEL INDICATORS 

Increased GOI Agencies’ Capacity in Improving Enabling Environment to Increase 

Indonesia’s Economic Growth 

Indicator Measurement Unit 

Targets 

Baseline PY1 PY2 PY3 Total 

1.A  

Number of new improvements to 

GOI regulations/mechanisms 

proposed by EGSA to strengthen 

Indonesia’s economic growth 

 

Number of new 

regulations/standards/ 

methods/procedures proposed 

0 0 8 4 12 

Achievements 

0 0 28 TBD TBD 

1.B 

Number of GOI and non-

government agencies engaged and 

endorsed because of EGSA’s 

assistance 

 

Number of GOI agencies engaged 

with/by EGSA 

Targets 

0 0 8 5 13 

Achievements 

0 4 19 TBD TBD 

1.C 

Number of assessment/studies 

conducted by EGSA on Indonesia’s 

EG 

 

Number of studies/ 

assessments/mapping/analytical 

work conducted for and 

delivered to USAID and/or GOI 

Targets 

0 8 8 6 22 

Achievements 

0 8 9    TBD TBD 

1.D  
Targets 

0 0 8 0 8 
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Number of EG strategy-related 

recommendations delivered to 

USAID  

Number of specific interventions 

in the EG area recommended and 

proposed to USAID  

Achievements 

0 12 13 TBD TBD 

1.E 

Number of improvements to 

mechanisms/regulations to reduce 

known barriers to trade and trade-

related investment proposed to and 

accepted by GOI 

 

Number of new 

regulations/standards/ 

methods/procedures proposed 

and accepted 

Targets 

0 0 2 1 3 

Achievements 

0 0 TBD TBD TBD 

GOI Staff with Improved Knowledge of Indonesian Economic Growth 

Indicator Measurement Unit 

Targets 

Baseline PY1 PY2 PY3 Total 

2.A 

Number of activities 

performed/conducted by EGSA to 

improve GOI’s capacity in 

increasing EG 

 

Number of training activities 

conducted 

0 2 8 3 15 

Achievements 

0 2 8 TBD TBD 

2.B 

Number of GOI officials with 

improved capacity in increasing 

Indonesia’s EG due to USG support 

Number of people trained (at 

least 30 percent should be 

women) 

Targets 

0 40/12 100/30 45/14 185/56 

Achievements 

0 40/6 182/71 TBD TBD 

Number of participants with 

improved knowledge (at least 70 

percent of participants) 

Targets 

0 28 70 32 130 

Achievements 

0 39 99 TBD TBD 

2.C 

Improved private sector and GOI 

officials’ understanding of BEE best 

practices to support EG 

 

Percent change in private sector 

and GOI officials’ knowledge of 

BEE-related best practices 

Targets 

0 0 70% 70% 130 

Achievements 

0 0 TBD TBD TBD 

2.D 

Number of days of USG-funded 

technical assistance provided to 

support microenterprise 

development (EG.4.2–5 financial-

sector capacity) 

 

Number of days of technical 

assistance provided in each 

reporting period 

Targets 

0 0 255 20 275 

Achievements 

0 0 375 TBD TBD 
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STRATEGIC COMMUNICATION PLAN UPDATE 

Throughout this reporting period, EGSA continued to broaden its outreach by producing and 

distributing communication materials to enhance the Program’s presence and continue to improve 

the way the Program communicates to its prominent stakeholders. 

COMMUNICATION MATERIALS PRODUCED 

EGSA followed-up activities by developing blurbs and success stories distributed as quick and 

informative program updates. EGSA also ensured it used USAID branding and marking on all 

outreach activities, namely FGDs, workshops, and trainings, conducted both as online and in-person 

events. 

In this period, EGSA produced and distributed the following communication materials: 

• A new program fact sheet with an updated narrative to better suit the program’s latest 

developments 

• 24 blurbs for USAID publication 

• Two success stories approved by USAID and published on DevTech Systems’ website 

• Banners for workshops, trainings, and FGDs 

• Virtual backgrounds for EGSA’s virtual events 

• A certificate distributed to 148 participants of workshops and trainings 

• Training kits, comprised of a tote bag and promotional items with USAID’s logo, distributed 

to 375 event participants 

• Reports and presentations with USAID’s logo submitted to GOI and private sector 

stakeholders 

MEDIA AND SOCIAL MEDIA MENTIONS 

In this reporting period, 26 online articles posted on various sources, including news outlets and 

government-owned channels, and 26 Facebook posts mentioned EGSA. Each social media post 

mentioning the program was posted by a government official or a participant of the EGSA’s activities. 

EGSA collected this information via an online-based web search to estimate the outreach of EGSA’s 

activities implemented in PY2.  

Table 2. Media mentions 

DATE CHANNEL LINK 

3 April 2021 Media channel: 
beritasatu.com 

https://www.beritasatu.com/ekonomi/754907/kemenkop-dan-usaid-
apresiasi-aplikasi-digikopin-memodernisasi-kotesebha-pp-polri  

3 April 2021 Media channel:  
Industry.co.id 

https://www.industry.co.id/read/83393/pemerintah-dan-usaid-
apresiasi-start-up-digikopin-modernisasi-bisnis-kotesebha-pp-polri  

4 April 2021 Media channel: 
Tribunnews.com 

https://www.tribunnews.com/techno/2021/04/04/diapresiasi-
kemenkop-dan-usaid-start-up-digikopin-modernisasi-bisnis-koperasi-
ke-digital  

7 April 2021 Media channel: 
radaraktual.com 

https://radaraktual.com/63149/modernisasi-bisnis-koperasi-ke-digital-
kemenkop-ukm-dan-usaid-apresiasi-startup-digikopin.html  

9 April 2021 Government channel: 
Sulselonline.com 

https://sulselonline.com/2021/04/09/usaid-latih-bapenda-sulsel-
tingkatkan-pad/  

https://www.beritasatu.com/ekonomi/754907/kemenkop-dan-usaid-apresiasi-aplikasi-digikopin-memodernisasi-kotesebha-pp-polri
https://www.beritasatu.com/ekonomi/754907/kemenkop-dan-usaid-apresiasi-aplikasi-digikopin-memodernisasi-kotesebha-pp-polri
https://www.industry.co.id/read/83393/pemerintah-dan-usaid-apresiasi-start-up-digikopin-modernisasi-bisnis-kotesebha-pp-polri
https://www.industry.co.id/read/83393/pemerintah-dan-usaid-apresiasi-start-up-digikopin-modernisasi-bisnis-kotesebha-pp-polri
https://www.tribunnews.com/techno/2021/04/04/diapresiasi-kemenkop-dan-usaid-start-up-digikopin-modernisasi-bisnis-koperasi-ke-digital
https://www.tribunnews.com/techno/2021/04/04/diapresiasi-kemenkop-dan-usaid-start-up-digikopin-modernisasi-bisnis-koperasi-ke-digital
https://www.tribunnews.com/techno/2021/04/04/diapresiasi-kemenkop-dan-usaid-start-up-digikopin-modernisasi-bisnis-koperasi-ke-digital
https://radaraktual.com/63149/modernisasi-bisnis-koperasi-ke-digital-kemenkop-ukm-dan-usaid-apresiasi-startup-digikopin.html
https://radaraktual.com/63149/modernisasi-bisnis-koperasi-ke-digital-kemenkop-ukm-dan-usaid-apresiasi-startup-digikopin.html
https://sulselonline.com/2021/04/09/usaid-latih-bapenda-sulsel-tingkatkan-pad/
https://sulselonline.com/2021/04/09/usaid-latih-bapenda-sulsel-tingkatkan-pad/
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DATE CHANNEL LINK 

9 April 2021 Government channel: 
Bappeda East Kalimantan 

https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-
modal-peramalan-ekonomi-regional  

15 April 2021 Government channel: 
Regional Revenue Office 
South Sulawesi 

https://bapendasulsel.web.id/v1/2021/04/09/usaid-latih-pejabat-
bapenda-sulsel/  

29 May 2021 Media channel: 
mediasionline.com 

https://mediasionline.com/menkop-dan-ukm-transformasi-umkm-ke-
ekonomi-digital-jadi-keniscayaan/  

18 June 2021 Government channel: 
Bappeda East Kalimantan 

https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-
modal-peramalan-ekonomi-regional  

26 August 2021 Media channel: Antara 
News 

https://www.antaranews.com/berita/2353426/kemenkop-ukm-dan-
usaid-kerja-sama-perkuat-sdm-pengawas-koperasi 

26 August 2021 Media channel: Yahoo 
News 

https://id.berita.yahoo.com/news/kemenkop-ukm-dan-usaid-kerja-
144803071.html?  

26 August 2021 Media channel: 
SiapGrak.com 

https://siapgrak.com/artikel/6xYQv1  

26 August 2021 Media channel: Yahoo 
News 

https://id.berita.yahoo.com/kemenkop-ukm-dan-usaid-kerja-
144803071.html  

26 August 2021 Media channel: 
Mimbarumum.co.id 

https://mimbarumum.co.id/kemenkop-ukm-dan-usaid-kerja-sama-
perkuat-sdm-pengawas-koperasi/  

26 August 2021 Media channel: Line News https://today.line.me/id/v2/article/6xYQv1  

27 August 2021 Media channel: 
WanitaIndonesia.co 

https://wanitaindonesia.co/page/54/  

27 August 2021 Media channel: Lira News https://liranews.com/tag/kemenkopukm-dan-usaid-egsa/  

27 August 2021 Media channel: 
Eksplore.co.id 

https://www.eksplore.co.id/kolaborasi-denfan-usaid-egsa-kemenkop-
ukm-perkuat-sdm-pengawas-koperasi/  

27 August 2021 Media channel: 
pacitanmall.id 

https://pacitanmall.id/tag/plut-kumkm-pacitan/  

7 September 
2021 

Government channel: 
Malang District PLUT 
Office 

https://plutkabupatenmalang.business.site/posts/76779087065258973
1?hl=id  

24 September 
2021 

Media channel: 
bogordaily.net 

https://bogordaily.net/2021/09/kemenkopukm-perkuat-sdm-
aparatur-pengawas-koperasi-dan-sdm-koperasi-di-sulsel/  

24 September 
2021 

Media channel: 
portonews.com 

https://www.portonews.com/2021/keuangan-dan-
portfolio/perdagangan-dan-jasa/peningkatan-kualitas-sdm-koperasi-
di-sulsel/  

26 September 
2021 

Government channel: 
Ministry of Cooperatives 
and SMEs 

https://kemenkopukm.go.id/read/kolaborasi-kemenkopukm-dan-
usaid-egsa-perkuat-sdm-pengawas-koperasi 

26 September 
2021 

Media channel: Madani 
News 

https://www.madaninews.id/15578/kemenkopukm-beri-pelatihan-
perkuat-sdm-koperasi-di-sulsel.html  

26 September 
2021 

Media channel: 
BisnisKUMKM.com 

https://bisniskumkm.com/kemenkop-ukm-dan-usaid-egsa-perkuat-
kapasitas-konsultan-plut-sulawesi-selatan/  

27 September 
2021 

Government channel: 
Communications and 

http://kominfo.jatimprov.go.id/read/umum/egsa-usaid-gelar-forum-
public-private-dialog-ekonomi-digital  

https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-modal-peramalan-ekonomi-regional
https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-modal-peramalan-ekonomi-regional
https://bapendasulsel.web.id/v1/2021/04/09/usaid-latih-pejabat-bapenda-sulsel/
https://bapendasulsel.web.id/v1/2021/04/09/usaid-latih-pejabat-bapenda-sulsel/
https://mediasionline.com/menkop-dan-ukm-transformasi-umkm-ke-ekonomi-digital-jadi-keniscayaan/
https://mediasionline.com/menkop-dan-ukm-transformasi-umkm-ke-ekonomi-digital-jadi-keniscayaan/
https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-modal-peramalan-ekonomi-regional
https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-modal-peramalan-ekonomi-regional
https://www.antaranews.com/berita/2353426/kemenkop-ukm-dan-usaid-kerja-sama-perkuat-sdm-pengawas-koperasi
https://www.antaranews.com/berita/2353426/kemenkop-ukm-dan-usaid-kerja-sama-perkuat-sdm-pengawas-koperasi
https://id.berita.yahoo.com/news/kemenkop-ukm-dan-usaid-kerja-144803071.html
https://id.berita.yahoo.com/news/kemenkop-ukm-dan-usaid-kerja-144803071.html
https://siapgrak.com/artikel/6xYQv1
https://id.berita.yahoo.com/kemenkop-ukm-dan-usaid-kerja-144803071.html
https://id.berita.yahoo.com/kemenkop-ukm-dan-usaid-kerja-144803071.html
https://mimbarumum.co.id/kemenkop-ukm-dan-usaid-kerja-sama-perkuat-sdm-pengawas-koperasi/
https://mimbarumum.co.id/kemenkop-ukm-dan-usaid-kerja-sama-perkuat-sdm-pengawas-koperasi/
https://today.line.me/id/v2/article/6xYQv1
https://wanitaindonesia.co/page/54/
https://liranews.com/tag/kemenkopukm-dan-usaid-egsa/
https://www.eksplore.co.id/kolaborasi-denfan-usaid-egsa-kemenkop-ukm-perkuat-sdm-pengawas-koperasi/
https://www.eksplore.co.id/kolaborasi-denfan-usaid-egsa-kemenkop-ukm-perkuat-sdm-pengawas-koperasi/
https://pacitanmall.id/tag/plut-kumkm-pacitan/
https://plutkabupatenmalang.business.site/posts/767790870652589731?hl=id
https://plutkabupatenmalang.business.site/posts/767790870652589731?hl=id
https://bogordaily.net/2021/09/kemenkopukm-perkuat-sdm-aparatur-pengawas-koperasi-dan-sdm-koperasi-di-sulsel/
https://bogordaily.net/2021/09/kemenkopukm-perkuat-sdm-aparatur-pengawas-koperasi-dan-sdm-koperasi-di-sulsel/
https://www.portonews.com/2021/keuangan-dan-portfolio/perdagangan-dan-jasa/peningkatan-kualitas-sdm-koperasi-di-sulsel/
https://www.portonews.com/2021/keuangan-dan-portfolio/perdagangan-dan-jasa/peningkatan-kualitas-sdm-koperasi-di-sulsel/
https://www.portonews.com/2021/keuangan-dan-portfolio/perdagangan-dan-jasa/peningkatan-kualitas-sdm-koperasi-di-sulsel/
https://kemenkopukm.go.id/read/kolaborasi-kemenkopukm-dan-usaid-egsa-perkuat-sdm-pengawas-koperasi
https://kemenkopukm.go.id/read/kolaborasi-kemenkopukm-dan-usaid-egsa-perkuat-sdm-pengawas-koperasi
https://www.madaninews.id/15578/kemenkopukm-beri-pelatihan-perkuat-sdm-koperasi-di-sulsel.html
https://www.madaninews.id/15578/kemenkopukm-beri-pelatihan-perkuat-sdm-koperasi-di-sulsel.html
https://bisniskumkm.com/kemenkop-ukm-dan-usaid-egsa-perkuat-kapasitas-konsultan-plut-sulawesi-selatan/
https://bisniskumkm.com/kemenkop-ukm-dan-usaid-egsa-perkuat-kapasitas-konsultan-plut-sulawesi-selatan/
http://kominfo.jatimprov.go.id/read/umum/egsa-usaid-gelar-forum-public-private-dialog-ekonomi-digital
http://kominfo.jatimprov.go.id/read/umum/egsa-usaid-gelar-forum-public-private-dialog-ekonomi-digital
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DATE CHANNEL LINK 

Information Office, East 
Java 

CHALLENGES FOR EFFECTIVE COMMUNICATION OUTREACH AND DIRECTION FOR FUTURE 

PROGRAM 

The challenges faced in this reporting period are related to the restriction presented by the COVID-

19 pandemic. The strict mobility restriction and prolonged work-from-home policy limited the ability 

to conduct events in person, meet story subjects, and take strong pictures and videos. Similar 

mobility restriction affected and extended the production time of EGSA promotional materials, as 

vendors operated at limited capacity and often did not stock enough materials for production. 

For the next reporting period, EGSA will focus its communication efforts to produce materials based 

on the impacts of past activities. The materials will feature the GOI’s adoptions of knowledge, skills, 

and/or new methods as impacts of EGSA’s interventions. To accomplish this, EGSA will interview 

past participants on how the implemented activities are impacting their government work today and 

take supporting pictures. EGSA will develop the interviews’ content into various communication 

materials, including short success stories, testimonial videos, and sound bites.  

STORIES FROM EGSA ACTIVITIES 

USAID EGSA Supports the Government of Indonesia’s Effort to Strengthen the Oversight of Savings 

and Loan Cooperatives 

In 2020, there were 126,000 cooperatives in operation in Indonesia, and 20,852 of them are savings 

and loan cooperatives (Koperasi Simpan Pinjam/KSP). The KSPs provide financial services to its 

members, including those who may not be considered bankable by the conventional banking 

industry. Therefore, KSPs play an important role in providing access to finance for micro and small 

businesses that may not have legal status and/or collateral to access conventional bank loans.  

With increased complexity in business and institutional issues, the KSPs need to manage their credit 

risks well. However, some KSPs in Indonesia are not adequately equipped, which resulted in funds 

mismanagement and bankruptcy. 

The responsibility of overseeing and ensuring the financial and institutional health of KSPs is shared 

between the Ministry of Cooperatives and SMEs at the central government level and the 

Department of Cooperatives at the sub-national level. The government appoints the Cooperatives 

Oversight Functional Position (Jabatan Fungsional Pengawas Koperasi/JFPK) for this important task. 

Government officials holding the roles of Cooperative Overseers are mandated by Indonesian law to 

obtain a certification of competence on cooperative oversight. However, during the past several 

years, the National Professional Certification Agency (BNSP) has stopped providing this specific 

course and certification for various reasons. As a result, today, most Cooperative Overseers are 

working based on a template without having the analytical knowledge to better justify their work 

processes.  
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The Indonesian Ministry of Cooperatives and SMEs requested support from EGSA to overcome this 

challenge. Through a needs assessment, EGSA found that not all Cooperative Overseers have the 

required knowledge nor the certification to fulfil the requirements as JFPKs. Based on the needs 

assessment, a review of regulations and current work practices, EGSA developed five standardized 

competency-based training modules to be used by the Ministry to build the capacity and certify its 

future cooperative supervisors. In collaboration, EGSA, the Ministry, and the Department of 

Cooperatives of South Sulawesi Province developed the training modules. 

In August and September 2021, USAID EGSA held two trainings for a total of 38 Cooperative 

Overseers from central and sub-national governments. Participants were trained to assess the loan 

risks, review the implementation of internal policies, and assess the quality of asset and 

infrastructure management practices of KSPs. The knowledge obtained from the training will enable 

the officers to assess the health of KSPs and devise recommendations to improve their operation.  

The Ministry of Cooperatives and SMEs acknowledges that the cooperative oversight training 

modules developed in collaboration with EGSA are a valuable legacy and commits to replicating the 

training for other provinces in Indonesia. In its official press release, the Ministry states that the 

collaboration between the Ministry of Cooperatives and EGSA has strengthened the capacity of 

Cooperative Overseers in Indonesia.  
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Snowballing Transfer of Capacity through Training of Trainers  

MSMEs are an important pillar of the Indonesian economy. In 2019, Indonesia had an estimated 64.2 

million MSMEs, which contributed 61 percent to the country’s gross domestic product. MSMEs also 

contribute to the Indonesian economy by absorbing 97 percent of the total workforce and make up 

60 percent of total investments in the country. The GOI is pushing hard to strengthen its capacity to 

provide guidance and assistance to MSMEs to promote their growth and sustainability, especially 

after the pandemic-induced economic crisis. One of government initiatives to support MSME 

development is establishing a provincial-level Center for Integrated Services for MSMEs (PLUT-

UMKM), which provides free-of-charge training and assistance to thriving MSMEs. The government 

hopes that establishing these centers will accelerate the improvement of MSMEs throughout the 

country. 

The GOI requested EGSA to 

contribute to this effort. EGSA 

partnered with the Ministry of 

Cooperatives and SMEs and its 

provincial-extended bodies to 

formulate training modules that 

would improve the capacity of 

PLUT-UMKM trainers. The modules 

were developed based on the needs 

assessment by EGSA, the Ministry, 

and the Departments of 

Cooperatives of the South Sulawesi 

and East Java provinces. EGSA 

prepared modules on business 

licensing, digital marketing, and 

access to finance. These topics are relevant to the challenges and opportunities faced by MSMEs in 

the pandemic era, as COVID-19-related mobility restrictions push MSMEs to participate in the digital 

economy.  
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Between August and September 2021, EGSA had successfully trained 40 PLUT-UMKM trainers from 

the provinces of East Java and South Sulawesi. On average, each PLUT-UMKM trainer provides 

training and assistance to 30–50 MSMEs per year. Therefore, strengthening the capacity of these 

trainers will benefit hundreds of MSMEs for years to come. EGSA is continuing its support by 

facilitating discussions between the government, MSMEs, and companies to promote business 

linkages that will broaden the opportunities of EG in Indonesia.   

 

Photos: Neng Wiwin for USAID EGSA 

STAFFING 

In this reporting period, EGSA hired 4 full-time staff to support project implementation. With the 

resignation of BEE Expert Fararatri Widyadari in May 2021, EGSA hired Georgius Joseph Viandrito 

as BEE Expert STTA in July 2021. With USAID approval, EGSA then hired Mr. Viandrito as key 

personnel BEE Expert staff in August 2021. 

Table 3. EGSA new staff hired in PY2 

NO TITLE NAME DATE OF HIRE 

1 Finance and Administration 
Officer 

Dewi Sekarsari January 4, 2021 

2 Deputy COP Kusumastuti (Tuti) Soepardjo February 15, 2021 

3 PFM Mid-Level Expert  Rika Yustisia Hastanti April 1, 2021 

4 BEE Expert Georgius Joseph Viandrito August 1, 2021 

EGSA created ambitious workplans to accelerate project implementation, optimize support to GOI 

counterparts, and efficiently move resources to produce quality output. For the workplan period of 

October 2020–April 2021, EGSA planned 19 activities, and for the period of March 2021–October 

2021, the Project planned 18 activities. To support the implementation of EGSA workplans, in this 
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reporting period, EGSA hired 65 Short-Term Technical Advisors (STTAs) as technical experts, 

discussants, moderators, and trainers. Below are the STTAs that contributed to EGSA’s activities. 

Table 4. STTA hired in PY2 

NO TITLE NAME ACTIVITY COUNTERPART 

PFM 

1 Governance Advisor Adrianus Hendrawan Liaison between EGSA 
and GOI PFM Agencies 

 

2 Regional 
Macroeconomist Team 
Leader 

Arief Anshory Yusuf 

Development of Regional 
Macroeconomic 
Forecasting Model 

Bappenas 

3 Regional 
Macroeconomist Expert 

Ahmad Komarulzaman 

4 CBA Expert Khoirunnurofik  

CBA Implementation  MOF DG Budget 5 CBA Expert Nur Kholis  

6 CBA Expert (Int’l) Kristen Schubert 

7 Fiscal Decentralization 
Team Leader 

Ferry Prasetyia 

Review of Two Decades 
of Fiscal Decentralization 

MOF FPA 
8 Mid-level 

Decentralization Expert 
Tengku M. Chalil 

9 Junior Decentralization 
Expert 

Tiara Juniar Suwardi 

10 DRM Expert Khoiru Rusydi 
Strengthening DRM 
Policy and Strategy 

Bapenda South 
Sulawesi 

11 DRM Expert Hendi Subandi 

12 Sr. MSME Expert Rini Radikun 

Task Force for Budget 
Reform on MSME 1 

MOF DG Budget 

13 MSME Research 
Assistant 

Nadira Asrifa Nasution 

14 Discussant: 
Microfinance Expert 

Aslichan Burhan 

15 Discussant: MSME 
Supply Chain Expert 

Dewi Meisari Haryanti 

16 Moderator Eusebius Pantja Pramudya 

17 PPP-AP Expert M. Farman Izhar Fiscal Risk Analysis MOF DG Budget 

18 Sr. CGE Expert (Int’l) Mark Horridge 

Update of IndoTERM 
CGE Model 

Bappenas 

19 CGE Expert (Int’l) Elizabeth Louise Roos 

20 Sr. CGE Expert Arief Anshory Yusuf 

21 IT SQL Expert Erlangga Bayu Setyawan 

22 Sr. Industrial Economist Poppy Ismalina 
Task Force for Budget 
Reform on MSME 2 

MOF DG Budget 

23 MSME Expert Nurul Indarti 
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NO TITLE NAME ACTIVITY COUNTERPART 

24 Sr. Gender Budget 
Expert (Int’l) 

Janet Stotsky 

Gender Responsive 
Budgeting 

Bappenas 

25 Gender Expert Novita Anggraeni 

26 Sr. Fiscal Policy Expert Artidiatun Adji 

Tax Expenditure Analysis Bappenas 

27 Fiscal Policy Expert Nailul Huda 

BEE 

28 Blended Finance Expert Raymond Bona Tua Blended Financing Study USAID 

29 Sr. Cooperative Expert Ahmad Subagyo 

Cooperative Liquidity 
Study 

Ministry of 
Cooperatives and SMEs 

30 Discussant: 
Cooperative Oversight 
Expert 

I. Wayan Dipta 

31 Discussant: 
Cooperative Finance 
Expert 

Andy Arslan Junaidi 

32 Discussant: 
Cooperative 
Modernization Expert 

Meliadi Sembiring 

33 Regulatory Impact 
Trainer (Int’l) 

Roman Ladus 

RIA Training 
Ministry of 
Cooperatives and SMEs 

34 Regulatory Impact 
Trainer   

Frida Rustiani 

35 Regulatory Impact 
Trainer   

Boedi Rheza 

36 Sr. Cooperative Expert Ahmad Subagyo 

Cooperative 
Modernization 

Ministry of 
Cooperatives and SMEs 

37 Cooperative Research 
Assistant 

Alberta Cahya Pertiwi 

38 Discussant: 
Microfinance Expert 

Bagus Aryo 

39 Discussant: Regulatory 
Expert 

Irsyad Muchtar 

40 Discussant: 
Entrepreneurship 
Expert 

Setyo Heriyanto 

41 Cooperative 
Governance Expert 

Bambang Wahyudiono Strengthening 
Cooperative Oversight 

Ministry of 
Cooperatives and SMEs 

42 MSME Empowerment 
Team Leader 

Early Rachmawati 

Strengthening PLUT-
UMKM 

Ministry of 
Cooperatives and SMEs 

43 Access to Finance 
Expert 

Neng Wiwin 

44 MSME Business 
Development Expert 

Arya Bagus 

45 MSME Digital Marketing 
Expert 

Fianda Julyantoro 
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NO TITLE NAME ACTIVITY COUNTERPART 

46 Local MSME Expert 
East Java 

Fahmi Tibyan 

47 Local MSME Expert 
South Sulawesi 

Siswan 

48 MSME Supply Chain 
Expert 

Boedi Julianto 

PPD MSME Supply Chain 
in South Sulawesi 

South Sulawesi 
Department of 
Cooperatives and SMEs 

49 MSME Assistant Dian Mayasari 

50 MSME Business Climate 
Expert 

Dewi Meisari Haryanti 

Support to MSME 
Formalization 

Ministry of 
Cooperatives and SMEs 

51 MSME Research 
Assistant 

Annisa Anastasya 

52 BEE Expert East Java Boedi Rheza 

SNG Doing Business  
Ministry of 
Cooperatives and SMEs 53 BEE Expert South 

Sulawesi 
Herman Suparman 

54 Trade Economist Christina Ruth Elizabeth 
Support for 
Rationalization of Non-
Tariff Measures (NTM) 

CMEA 
55 Regulatory Reform 

Expert–Trade 
Catherine Setiawan 

56 Sr. Logistic Expert Kusmarsetyo 

Support to Update the 
National Logistic System 

CMEA 
57 Regulatory Reform 

Expert–Logistic 
Ariyo Bimmo Soedjono 

58 BEE Expert Georgius Joseph 
Viandrito 

Overseeing the Support 
to Update the National 
Logistic System, Support 
for Rationalization of 
NTM, SNG Doing 
Business 

CMEA, Ministry of 
Cooperatives and SMEs 

59 Sr. Export Logistic 
(Int’l) 

Jose Tongzhon 

Streamlining Export 
Logistics 

Bappenas 

60 Export Logistic Expert Barli Suryanta 

OTHER     

61 MEL Specialist M. Aulia Rahman   

62 MEL Specialist Edward Parulian 
Hutabarat 

  

63 Communication Expert Rully Prasetya   

64 Communication Expert Muhammad 
Karim Wirasaputra 

  

65 Content Creator Sarah Sullivan Economic Monitoring  
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ANNEX 1. PROGRESS AGAINST THE WORKPLANS 

Table 5. Progress against workplans 

TITLE COUNTERPART 
DELIVERY ACCORDING 
TO WORKPLAN 

STATUS AS OF SEPTEMBER 30, 2021, AND 
IDENTIFIED PROBLEM 

PFM    

October 2020–March 2021    

A High-Level Review of Tax System in Indonesia Internal July 2020 Completed. Report delivered to USAID in October 
2020 

Support for MOF TF–MSME - I MOF DG Budget  April 2021 Completed. Report delivered in February 2021 

Regional Macroeconomic Forecasting Model Bappenas March 2021 Completed. Training delivered on April 22–23, 2021 

Follow Up CBA Application MOF DG Budget March 2021 Completed. Training and manual delivered on March 
2021 

Follow Up FRA Application MOF DG Budget March 2021 Carried over to the next workplan period. This period 
focused on ensuring buy-in from counterpart 

Strengthening DRM: Engagement with DG Tax -  Canceled. No buy-in from MOF DG Tax, no response 
to numerous requests for meetings 

DRM Support to SNG Bapenda South Sulawesi March 2021 Completed. Training delivered on April 7–9, 2021 

Review Two Decades Fiscal Decentralization Reform MOF FPA March 2021 Ongoing, work carried over to the next workplan 
period as MOF FPA requested expanded analysis 

Updating CGE Model Bappenas September 2021 Postponed to the next workplan period as Statistics 
Indonesia delayed the publication of the input-output 
table needed to update the CGE model 

April–October 2021    

Capacity Building on the Follow Up of FRA Application  MOF DG Budget September 2021 Expected completion revised to October 2021 in the 
Quarter 3 FY 2021 Progress Report. By end of 
September, economic model had been presented for 
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TITLE COUNTERPART 
DELIVERY ACCORDING 
TO WORKPLAN 

STATUS AS OF SEPTEMBER 30, 2021, AND 
IDENTIFIED PROBLEM 

MOF review. Training will be conducted in November 
2021 to adjust to MOF schedule 

Review Two Decades Fiscal Decentralization Reform MOF FPA May 2021 Expected completion revised to August 2021 in the 
Quarter 3 FY 2021 Report. By the end of August, EGSA 
had submitted draft report to MOF FPA. The report is 
under review and expected to be completed by the end 
of October. Book launch event is expected by 
December 2021 to adjust to MOF schedule, which will 
be attended by MOF high-level officials 

Gender-Informed Budgeting  Bappenas September 2021 Report had been submitted by the end of September. 
Bappenas requested time extension to incorporate 
inputs from other GOI agencies. Expected report 
finalization by the end of October. Workshop is 
planned in November 2021 to adjust to Bappenas’ 
schedule 

Tax Expenditure Effectiveness Bappenas September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By end of 
September, EGSA had presented inception report to 
Bappenas, who requested the expansion of scope of 
work. Completion of activity is estimated in January 
2022 to accommodate the expanded scope 

Updating CGE model Bappenas  September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By the end of 
September, EGSA had completed the beta model for 
Bappenas review. Workshop will be held in November 
2021 to adjust to Bappenas’ schedule 

PPD DRM  - Canceled 

Strengthening PFM at Ministry  - Canceled 

MOF MSME Task Force - II MOF DG Budget September 2021 Completed. By the end of September, EGSA had 
presented the final report to the Task Force 
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TITLE COUNTERPART 
DELIVERY ACCORDING 
TO WORKPLAN 

STATUS AS OF SEPTEMBER 30, 2021, AND 
IDENTIFIED PROBLEM 

BEE    

October 2020–March 2021    

Rapid Research on Blended Finance in Indonesia  October 2020 Completed. Report was submitted to USAID in 
December 2020 

Assessment on the Impact of COVID-19 on Savings and 
Loan Cooperatives’ Liquidity 

Ministry of Cooperatives 
and SMEs 

March 2021 Completed. The workshop to deliver the results of the 
study was conducted on November 17, 2020 

Support to Cooperative Modernization Ministry of Cooperatives 
and SMEs 

March 2021 Completed. Report was submitted to the Ministry in 
April 2021 and workshop was conducted in April 2021 

Regulatory Impact Assessment (RIA) Training  Ministry of Cooperatives 
and SMEs 

March 2021 Completed. Training delivered February 3–5, 2021  

Support to the National Logistic Ecosystem (NLE) CMEA March 2021 Carried over to the next workplan period as CMEA 
was focused on issuance of the Job Creation Law 

Support Rationalization of International Trade Restrictions 
and Prohibitions 

CMEA March 2021 Carried over to the next workplan period as CMEA 
was focused on issuance of the Job Creation Law 

Support to Development of Strategy for Mapping Regional 
Investment Potentials 

Ministry of Investment 
(BKPM) 

March 2021 Canceled. BKPM decided not to pursue this initiative 
despite its initial interest 

Desk Study on Ease of Doing Business (EoDB)  November 2020 Canceled following COR advice to pursue 
implementation 

Support on EoDB Reform CMEA March 2021 Canceled. No buy-in from GOI despite efforts to 
engage with various agencies relevant to doing-business 
indicators 

April–October 2021    

Strengthening the Capacity of PLUT-UMKM Ministry of Cooperatives 
and SMEs 

September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By end of 
September, EGSA had delivered trainings and PPDs. 
Completion report to the Ministry is expected by the 
end of October 
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TITLE COUNTERPART 
DELIVERY ACCORDING 
TO WORKPLAN 

STATUS AS OF SEPTEMBER 30, 2021, AND 
IDENTIFIED PROBLEM 

PPD on Strategic MSME Product Supply Chains in South 
Sulawesi 

Department of 
Cooperatives and SMEs 
South Sulawesi 

August 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By end of 
September, EGSA had conducted three PPDs. The last 
PPD will be conducted in October, and report will be 
finalized by the end of October 

Development of Roadmap to Apex Institution Ministry of Cooperatives 
and SMEs 

September 2021 Carried over to the next workplan period. EGSA 
modified the method of implementation from sub-
contracting to individual consultants and adjusted the 
scope of work in the next workplan 

Strengthening Cooperative Oversight  Ministry of Cooperatives 
and SMEs 

August 2021 Expected completion adjusted to September in the 
Quarter 3 FY 2021 Progress Report. Completed. 
Trainings delivered August 23–25 for national 
Overseers and September 8–10 for SNG Overseers  

Promoting IT-Based Operation for Cooperatives Ministry of Cooperatives 
and SMEs 

August 2021 Expected completion adjusted to September in the 
Quarter 3 FY 2021 Progress Report. By September, 
experts had submitted draft report for Ministry review 

Improved Business Registration in South Sulawesi and East 
Java 

Ministry of Cooperatives 
and SMEs 

September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By September, 
experts were finalizing the report, which will be 
submitted for review by the end of October 

Rationalization of NTMs CMEA September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By September, 
experts were finalizing the report, which will be 
submitted for review by the end of October 

Updating the National Logistics System Action Plan CMEA September 2021 Expected completion adjusted to October in the 
Quarter 3 FY 2021 Progress Report. By September, 
experts were finalizing the report, which will be 
submitted for review by the end of October 

Strengthening Business Environment for Foreign Direct 
Investment (FDI) 

 August 2021 Canceled  

MSME Formalization (added in the Quarter 3 FY 2021 
Progress Report) 

Ministry of Cooperatives 
and SMEs 

October 2021 Findings and policy recommendations presented in 
September. Experts are finalizing report to incorporate 
input from stakeholders 
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ANNEX 2. ACTIVITY LOCATION INFORMATION 

Table 6. Activity location 

NO ACTIVITY TIME PROVINCE CITY/DISTRICT NOTE 

PFM 

1 CBA March 2021 West Java Bogor Location of the workshop 

2 Strengthening SNG 
Revenue Policy 

April 2021 South Sulawesi Makassar Location of the workshop 

3 Regional 
Macroeconomic 
Forecasting Model 

April 2021 West Java Bandung Location of the training 

BEE 

1 Cooperative Liquidity 
Study 

October 2020 East Java Pacitan Location of respondents 

2 Cooperative Liquidity 
Study 

October 2020 South Sulawesi Bulukumba Location of respondents 

3 Cooperative Liquidity 
Study 

November 2020 Central Java Semarang Location of the workshop 

4 Regulatory Impact 
Assessment (RIA) 
Training 

February 2021 West Java Bogor Location of the training 

5 Cooperative 
Modernization Study 

April 2021 East Java Kediri Location of the FGD to 
collect data 

6 Cooperative 
Modernization Study 

April 2021 South Sulawesi Makassar Location of the FGD to 
collect data 

7 Cooperative 
Modernization Study 

April 2021 West Java Bogor Location of the workshop 

8 Cooperative 
Oversight 

August 2021 West Java Bogor Location of the training 

9 MSME Formalization August 2021 South Sulawesi Makassar Location of the FGD to 
collect data  

10 Strengthening PLUT-
UMKM 

August 2021 South Sulawesi Makassar Location of the training 

11 Strengthening PLUT-
UMKM 

August 2021 South Sulawesi Makassar Location of the beneficiary 
of capacity building 

12 MSME Formalization September 2021 West Java Bogor Location of the FGD  

13 Strengthening PLUT-
UMKM 

September 2021 East Java Batu Location of the training 

14 Cooperative 
Oversight 

September 2021 South Sulawesi Makassar Location of the training  

15 Cooperative 
Oversight 

September 2021 South Sulawesi Makassar Location of the beneficiary 
of capacity building 
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Table 7. Activity Location: GIS Template 

IMPLEMENTING 
MECHANISM/ 
ACTIVITY 

TASK AWARD NUMBER IMPLE-
MENTING 
PARTNER 

START 
DATE 

END 
DATE 

NATION
WIDE 

LOCATION PROVINCE DISTRICT SITE 
VISIT 

LONGITU
DE 

LATITU-
DE 

PRECI-
SION 
CODE 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

09/28/20 10/01/20 No Pacitan JAWA 

TIMUR 

Kabupaten 

Pacitan 

No 111.09969 -8.19556 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

10/12/20 10/15/20 No Bulukumba SULAWESI 

SELATAN 

Kabupaten 

Bulukumba 

No 120.20511 -5.43293 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

11/17/20 11/17/20 No Semarang JAWA 

TENGAH 

Kota 

Semarang 

No 110.41666 -6.96666 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

2/3/21 2/5/21 No Bogor JAWA 

BARAT 

Kota Bogor No 106.80604 -6.59715 3 

Economic 

Growth Support 

Activity 

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

3/25/21 3/26/21 No Bogor JAWA 

BARAT 

Kota Bogor No 106.80604 -6.59715 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/5/21 4/6/21 No Kediri JAWA 

TIMUR 

Kota Kediri No 112.01186 -7.82284 3 

Economic 

Growth Support 
Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/7/21 4/9/21 No Makassar SULAWESI 

SELATAN 

Kota 

Makassar 

No 119.43273 -5.14767 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/9/21 4/10/21 No Makassar SULAWESI 

SELATAN 

Kota 

Makassar 

No 119.43273 -5.14767 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/22/21 4/23/21 No Bandung JAWA 

BARAT 

Kota 

Bandung 

No 107.61912 -6.91746 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/30/21 4/30/21 No Bogor JAWA 

BARAT 

Kota Bogor No 106.80604 -6.59715 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

4/9/21 5/31/21 No Makassar SULAWESI 

SELATAN 

Kota 

Makassar 

No 119.43273 -5.14767 3 
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IMPLEMENTING 
MECHANISM/ 
ACTIVITY 

TASK AWARD NUMBER IMPLE-
MENTING 
PARTNER 

START 
DATE 

END 
DATE 

NATION
WIDE 

LOCATION PROVINCE DISTRICT SITE 
VISIT 

LONGITU
DE 

LATITU-
DE 

PRECI-
SION 
CODE 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 
8/23/21 8/25/21 No Bogor JAWA 

BARAT 
Kota Bogor No 106.80604 -6.59715 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

8/26/21 8/26/21 No Makassar SULAWESI 

SELATAN 

Kota 

Makassar 

No 119.43273 -5.14767 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

8/26/21 9/3/21 No Makassar SULAWESI 

SELATAN 

Kota 

Makassar 

No 119.43273 -5.14767 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

9/6/21 9/17/21 No Batu JAWA 

TIMUR 

Kota Batu No 112.52390 -7.86710 3 

Economic 

Growth Support 

Activity  

72048719F00006 7200AA18D00010 DevTech 

Systems, Inc 

9/20/21 9/20/21 No Bogor JAWA 

BARAT 

Kota Bogor No 106.80604 -6.59715 3 
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